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Discovery & New Frontiers Programs 
(D&NF) Science Missions
– The Moon (Lunar Prospector, M3, GRAIL)
– Mars (Mars Pathfinder, ASPERA-3)
– Inner Planets (MESSENGER, Strofio)
– Outer Planets (New Horizons, Juno)
– Comets (CONTOUR, Stardust, Deep Impact, EPOXI, NExT)
– Asteroids (NEAR, Dawn)
– Interplanetary Space (Genesis)
– Extra-Solar System (Kepler)
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Heritage Systems: Hardware, software, and procedures with previous flight history that are 
reused for a new mission in order to enable a mission capability or reduce overall mission 
cost, schedule, or risk.
Inheritance: The process of evaluating the compatibility and benefits of heritage systems to 
the requirements of a new project, and validating the level of reuse or rework (design, 
fabrication or coding, process or procedure development, documentation) required to use 
the heritage system in the new mission environment.  Often called the “heritage process”.
Technology Readiness Level: A measure of the maturity of new 
technologies and the likelihood of its success when used operationally 
o achieve mission success.
The phrase “Heritage” is often used loosely to describe the holistic process, but systems 
engineering should be aware of difference between heritage and inheritance.
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In the D&NF missions studied, four of the five experienced cost and schedule 
growth traceable to issues involving use of heritage and advanced 
technology
Study also indicated that cost growth could be traced to problems that were 
embedded as a result of decisions made during formulation
D&NF missions are small cost-capped, competed missions to fly frequently 
and acquire science
• Missions use heritage to reduce cost and risk;
cost and risk reductions are rarely fully realized
• Missions incorporate new technology to enable 
science;
new technology costs more than expected
• Resulting cost growth affects program 
futures and ability to meet program 
requirements
Blue indicates recent 
missions studied –
average 
cost growth of 31% 
amongst missions studied
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Inadequate consideration of changes to the spacecraft configuration and the 
operational environments of the heritage technology compared to the 
mission being proposed
• Environment includes the spacecraft systems environment and the mission 
environment 
– Thermal:  temperatures higher than operational constraints  or component generates 
excessive heat for nearby components
– Radiation: additional rad hardening or shielding in deep space environment
– Other issues, such as loads, power, data rates, time delays, expected life time, etc.
• Use of multiple heritage technologies for a single mission, rather than threat of single 
component issues, burdens team with continuous stream of multiple changes to overall 
mission system design  
Issues increase the overall time and cost for design and redesign
Identification of significant changes late in the formulation process (phase B or early 
phase C) may not allow adequate time for long lead procurements identified as 
mitigations
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Projects claim heritage for technology that has not flown or has not operated 
for its planned lifetime
• Reduction in development costs or schedule are not realized when in-flight anomalies 
require analysis support or redesign, or when in-flight performance is not as expected
– Incomplete validation of instrument use at science target and mission environment
– Late identification of requirements or design issues
– Project support to investigation teams and root cause identification
– Recommend operational workarounds to mitigate the risk of anomalies
– Interchange or regression test engineering and flight units during spacecraft integration and 
test 
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Projects still tend to be overly optimistic about the effort that will be required to 
incorporate heritage technology or qualify new technology 
• Changes to heritage system require revalidation and qualification for the planned 
operational environment and life time of new mission
• Qualification of new technology required to meet the mission science requirements
– Design or manufacturing changes
– Complete, up-to-date documentation
– Multiple new technologies in a single mission
– Assumption of synergies with other missions in development
– Availability of expert personnel
– Decreased level of required insight or oversight for heritage technology
– Integration/qualification of “cutting-edge” technology coupled with typical spacecraft development 
issues
• Requires allocation of current project resources to support failure analyses, understand 
implications to current mission, and develop mitigation strategies or perform trade studies
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Primary cost growth drivers were not typically technical issues, but involved 
inheritance approach for heritage or new technology systems
• Drivers imbedded during mission formulation; realized during Integration and Test (I&T) 
phases
• Primary growth drivers could have been analyzed, understood, and estimated earlier in 
the development life cycle
Potential causes
• Each new mission is unique – science goals, environment, operations
• Proposal and concept study funding and time are limited
• Project management and SE selection processes concentrate on proving the cost 
savings and risk reduction due to heritage, not questioning or evaluating inheritance 
assumptions and claims of reduction 
• Perception that cost increases late in the development life cycle are “safe”
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Ensure the time and resources are available to perform critical analyses 
during mission formulation phases
Identify key heritage and new technology risks
• Emphasize risk identification and prioritization, mitigation strategies, and tracking 
schemes
• Define threats against project reserves and reassess regularly
Formulation phase analyses should consider
• Differences between the previous (heritage technology) or tested (new technology) and 
planned spacecraft and operational environments
• Actual in-flight experience:  has the technology been flown for the full planned mission
• Realistic synergy with parallel development efforts
• Availability of expert personnel as needed by the formulation and development 
schedule
• Careful tailoring of engineering processes and insight/oversight for inherited technology
• Changes in manufacturers, manufacturing processes, and materials
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The Discovery and New Frontiers Program Office Life Cycle Cost Study was performed under the 
direction of Paul Gilbert (MSFC), led by Bryan Barley (MSFC), and supported by Kenny Mitchell 
(MSFC-retired) and Marilyn Newhouse (CSC)
Use of heritage and new technology is necessary/enabling to implementing small, low 
cost missions,  yet overruns decrease the ability to sustain future mission flight rates
The majority of the cost growth drivers seen in the D&NF study were embedded early 
during formulation phase and later realized during the development and I&T phases
Cost drivers can be avoided or significantly decreased by project management and SE 
emphasis on early identification of risks and realistic analyses
SE processes that emphasize an assessment of technology within the mission system 
to identify technical issues in the design or operational use of the technology
• Realistic assessment of new and heritage spacecraft technology assumptions , 
identification of risks and mitigation strategies
• Realistic estimates of effort required to inherit existing or qualify new technology, 
identification of risks to estimates and develop mitigation strategies
• Allocation of project reserves for risk-based mitigation strategies of each individual area 
of heritage or new technology
• Careful tailoring of inheritance processes to ensure due diligence
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Supplemental Data and  Backup
Improving the Life-Cycle Cost Management of 
Discovery and New Frontiers Missions
